

## Grant Award Programme (GAP)

### Programme Timeline

The indicative timetable below illustrates how the staggered delivery model would operate across the annual programme cycle.

<b>Period</b>	<b>Programme Activity</b>
Monday 8 June – Sunday 5 July	Launch 1 – Airdrie and Coatbridge application window opens
Monday 6 July – Sunday 2 August	Launch 2 – Bellshill and Motherwell application window opens; assessment of Launch 1 applications
Monday 3 August – Sunday 30 August	Launch 3 – Cumbernauld, Kilsyth and Northern Corridor launch; assessment of Launch 2
Monday 31 August – Sunday 27 September	Launch 4 – Shotts and Wishaw launch; assessment of Launch 3
Monday 28 September – Sunday 25 October	Launch 5 – Multi-area organisations; assessment of Launch 4
November	Final eligibility checks and officer scoring completed; all scoring concluded by end of month
Early December	Programme moderation, financial modelling and preparation of committee report
Mid December	Committee report finalised and submitted prior to festive closure period
February	Communities Committee consideration and approval of awards (final award subject to annual budget setting)
March	Decisions communicated to applicants
April	Grant agreements activated and payments issued at start of financial year